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FOR

RESIDENT ENGINEERING INSPECTION SERVICES
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BROOKLYN BRIDGE (CONTRACT #6)
REHABILITATION OF APPROACHES & RAMPS
AND PAINTING OF THE ENTIRE BRIDGE

BOROUGHS OF MANHATTAN AND BROOKLYN
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RELEASE DATE OF THE RFP: September 24, 2007

ANTICIPATED CONTRACT TERM: 1889 Consecutive Calendar Days from the Date of Written
Notice to Proceed which is inclusive of 60 CCD after the
completion of construction contract.

AUTHORIZED AGENCY CONTACT PERSON

Proposers are advised that the Authorized Agency Contact Person for all matters concerning this Request
for Proposal is:

Dr. Paul-Michael Kazas
Director, Capital Procurement
2 Rector Street, 8th Floor
New York, NY 10006
Telephone: (212) 442-7654
Fax: (212) 442-9885



Agency Chief Contracting Officer
40 Worth Street, Room #1228

NEW_YORK CITY New York Ci'l-y New York, New York 10013

e, A W Tel: 212/442-7749

w w 5| Department of Transportation - 912/442.744
~ Janette Sadik-Khan, Commissioner Eieg: WWW.ny.govIdol
September 24, 2007

Re: Request for Proposals for
Resident Engineering Inspection Services
Iin Connection with Brooklyn Bridge (Contract #6)
Rehabilitation of Approaches & Ramps and Painting of the Entire Bridge
Boroughs of Manhattan & Brooklyn
Bin# 2-24001-9
Contract No. BRC270C/PA
PIN 84107MBBR189

To Whom It May Concern:

I am pleased to invite your organization to submit a proposal for Resident Engineering Inspection Services to
assist the Division of Bridges with its Capital Infrastructure Improvement Program. Specifically, the proposal
will be for Engineering Services in connection with the above noted contract.

Please be advised that a Pre-Proposal Conference has been scheduled for October 12, 2007 at 10:30 A.M., at
2 Rector Street, 8th Floor Conference Room. Due to limited space, no more than (2) representatives from
each interested firm will be permitted to attend.

Enclosed for your use in developing your proposal is a set of forms with instructions for the above-referenced
project. Be further advised that the selected proposer should not subcontract more than 49% of the contract
work. You should follow the submittal instructions carefully.

You should hand deliver your proposal, as indicated in Section IV of the RFP, to the NYC Department of
Transportation, Contract Section, 8th Floor - Room 824A, 40 Worth Street, New York, New York 10013
on or before October 26, 2007 between the hours of 9:00am and 2:00pm only on business days.

In order that we can expeditiously disseminate additional information regarding this RFP, please complete the
attached “ACKNOWLEDGEMENT OF RECEIPT OF REQUEST FOR PROPOSALS FORM” and return to Dr.
Paul Michael Kazas within 48 Hours of receipt of this RFP by Fax: (212) 442-9885.

All questions concerning this invitation must be faxed to Dr. Paul-Michael-Kazas at (212) 442-9885 on
or before October 16, 2007. If you need to contact by telephone please call (212) 442-7654.

Very truly yours,
\J

Dr. Paul Michael Kaza

Director of Capital Prgcuremen

Enclosure
( / k_/ DIAL | Government Services

311 & information for NYC




ACKNOWLEDGEMENT OF RECEIPT OF REQUEST FOR PROPOSALS

WE STRONGLY RECOMMEND THAT YOU FAX THIS SHEET TO US TO ENSURE THAT YOU RECEIVE ALL
FUTURE ADDENDA TO THIS RFP
ATTN.: DR. PAUL-MICHAEL KAZAS- FAX: (212) 442-9885

I:l WE WILL PARTICIPATE IN THE RFP - SEND ANY TECHNICAL ADDENDA TO THE CONTACT PERSON LISTED
BELOW:

Consultant:

Address:

City State ZIP
Contact Person: Phone #: Email:
RFP Contract Number: BRC270C/PA , PIN 84107MBBR189 Fax #

RFP Contract Title: Resident Engineering Inspection Services In Connection with Brooklyn Bridge (Contract #6),
Rehabilitation of Approaches & Ramps and Painting of the Entire Bridge, Boroughs of Manhattan and Brooklyn

OR

|:| WE DO NOT PLAN TO SUBMIT A PROPOSAL, BECAUSE (Please check as many as apply).

Please check all the reasons that apply and return this form to Dr. Paul Michael Kazas
Fax: (212)442-9885.

1) Size of this contract is not within the interest of consultant.

2) Consultant had an insufficient amount of time to prepare proposal. (Please give
the date that the Consultant acquired RFP and any other pertinent information.)

3) Contract work not within the specialty of the Consultant. (Please cite Consultant's
area of specialty.)

4) Other. (Please explain in comment section below.)

O o odg

5) Please remove me from your solicitation list.

Comments: (Please use additional sheets if necessary)

Signature Title
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SECTION | - TIMETABLE

A. Release Date of the Request for Proposals: September 24, 2007

All questions and requests for additional information concerning this RFP should be directed to
Dr. Paul-Michael Kazas, the Authorized Agency Contact Person, at:

Telephone #: (212 442-7654
Fax #: (212) 442-9885
E-Mail Address: pkazas@dot.nyc.gov

B. Pre-Proposal Conference: [IF APPLICABLE]:

Date: October 12, 2007
Time: 10:30 A.M.
Location: 2 Rector Street, 8" floor Conference Room

New York, NY 10006

Attendance by proposers is optional but recommended by the Agency.

C. Site Visit and/or Inspection of Materials:

Site visits are not necessary; however, plans and specifications are available for your review upon request. Appointments
for site visits and to review the materials must be made to the Authorized Agency Contact Person.

D. Proposal Due Date and Time and Location:

Date: October 26, 2007
Time: NO LATER THAN 2:00 PM
Location: NYCDOT Contract Section

40 Worth Street Room 824A,
New York, New York 10013

Proposals should be hand delivered to NYCDOT Contract Section located at 40 Worth Street, 8"
Floor, Room 824A, New York, New York 10013, between the hours of 9am-2pm only.

E-mailed or faxed proposals will not be accepted by the agency.

Proposals received at this Location after the Proposal Due Date and Time are late and will not
be accepted by the agency, except as provided under New York City's Procurement Policy
Board Rules.

The agency will consider requests made to the Authorized Agency Contact Person to extend the Proposal Due
Date and Time prescribed above. However, unless the agency issues a written addendum to this RFP that
extends the Proposal Due Date and Time for all proposers, the Proposal Due Date and Time prescribed above
shall remain in effect.



SECTION Il - SUMMARY OF THE REQUEST FOR PROPOSALS

A. Purpose of the RFP

The Agency is seeking an appropriately qualified vendor to provide Resident Engineering Inspection Services in
connection with Brooklyn Bridge (Contract #6), Rehabilitation of Approaches & Ramps and Painting of the Entire Bridge,
Boroughs of Manhattan and Brooklyn.

B. Anticipated Contract Term

It is anticipated that the term of the contract awarded from this RFP will be 1889 Consecutive Calendar Days from the
date of written Notice to Proceed plus 60 Consecutive Calendar Days after the final completion of construction.

The anticipated period of construction contract term is 1829 Consecutive Calendar Days.

C. Anticipated Payment Structure

It is anticipated that the payment structure for the contract awarded from this RFP will be based on a combination of direct
technical salary costs times a multiplier, specified direct costs subject to an overall "not-to-exceed" fee (upset amount)
and performance outcome measures and related financial incentives and/or disincentives. The multiplier shall be applied
only to technical salary costs and shall be considered as including provisions for indirect costs (overhead) and profit.
However, DOT will consider proposals to structure payment in a different manner and reserves the right to select any
payment structure that is in the City’s best interest.



SECTION IIl : SCOPE OF SERVICES

A. Agency Goals and Objectives

The agency’s goals and objectives are to have Resident Engineering Inspection Services to be performed by the
Consultant are to ensure that the work of the Contractor conforms to the provisions of the contract documents as
stipulated in Section VII of the RFP.

B. Agency Assumptions Regarding Consultant Approach

The agency’s assumptions regarding which approach will best achieve the goals and objectives set out above are
reflected in the Proposed Contractual Agreement. (See Section VII, Attachment A)

C. Proposed Contractual Agreement

The successful proposer shall negotiate agreement based on the Proposed Contractual Agreement (See Section VII,
Attachment A). In addition, the successful proposer shall submit the required form attached hereto as Appendix A — IIl in
the proposed Contractual Agreement.



SECTION IV: FORMAT AND CONTENT OF THE PROPOSAL

Instructions: Proposers should provide all information required in the format below. The proposal should be typed on
both sides of 8 12" X 11" papers. The City of New York requests that all proposals be submitted on paper with no less
than 30% post consumer material content, i.e., the minimum recovered fiber content level for reprographic papers
recommended by the United States Environmental Protection Agency (for any changes to that standard please consult:
http://www.epa.gov/cpa/products/printing.htm). Pages should be paginated.

The RFP package should consist of four (4) individually sealed components as listed below, each bound in an 8 1/2" x 11"
plastic spiral binding. No pictures or drawings should be included, except for the cover. The cover should be hard
cardboard or laminated plastic, the cover should feature the name of the responding firm(s) and the contract name and
number. Responses should be typed using 12 point font. Responses on pre-printed forms should be no smaller than 8
point font, and then only when necessary. The response may include a one page bound transmittal letter, which
summarizes the respondent’s understanding of the project and its ability to successfully accomplish the job. Each section
should be tabbed and labeled to correspond with each section listed (i.e. 1T, 2T, 3T, 4T, 5T, 6T, Form 330, Forms 4T1,
472, 4T3.).

The proposal will be evaluated on the basis of its content, not length.

A. Proposal Format

1. Component 1: Procedural Forms

A Procedural Forms packet has been supplied with this Request for Proposals and should be fully completed and
included in the proposal package as follows:

FORM 1P PROPOSAL COVER LETTER
FORM 2P ACKNOWLEDGEMENT OF ADDENDA
FORM 3P AFFIRMATION FORM

The Original Procedural Forms Packet should include all completed Procedural forms, required procedural
documents, signed certifications and Supplementary information.

2. Component 2A: Proposal Forms

A Proposal Forms Packet has been supplied with this Request for Proposals and should be fully completed and
included in the proposal package as follows:

FORM 1T QUALITY & RELEVANCE OF PRIOR EXPERIENCE
(FIRM IN GENERAL)
FORM 2T PROPOSED STAFF (RESUMES)/ EXPERIENCE
FORM 3T OVERALL PROJECT UNDERSTANDING & APPROACH
FORM 4T JOB TITLES & HOURS PROPOSED
FORM 5T NYCDOT CURRENT WORKLOAD DISCLOSURE (2 PGS.)
FORM 6T DBE PARTICIPATION
FORM 330 STANDARD FORM
3. Component 2B: Proposal Narrative

In the case that the proposer was the prime consultant or a sub-consultant on the TD/CSS contract for Brooklyn
Bridge Contract #6, Rehabilitation of Approaches and Ramps and Painting of the Entire Bridge, Boroughs of
Manhattan and Brooklyn, or where any proposed sub-consultant, either substantially or incidentally performed on
that contract, attach a narrative addressing the following:



o Demonstrate that the proposer, and/or each proposed sub-consultant that substantially performed on the
TD/CSS contract, if any, has no conflict of interest that would prevent them from performing properly on
the related REI contract (e.g., the firm(s) would appropriately identify any design flaws associated with the
cited project). In addition, submit a written affirmation from the proposer, and/or from each sub-contractor
attesting to the same.

e Demonstrate that the work of each proposed sub-consultant that incidentally performed on the TD/CSS
contract, if any, was, in fact, incidental and that each has no conflict of interest that would prevent them
from performing properly on the related REI contract. In addition, submit a written affirmation from each
such sub-contractor attesting the same.

Component 3: Cost Proposal

A Cost Proposal Forms Packet has been supplied with this Request for Proposals and should be fully
completed and ONLY one (1) original set should be submitted and included in the proposal package as follows:

Cost Proposal

FORM 4T1 LABOR COST PROPOSAL*

FORM 4712 COST PROPOSAL SUMMARY™*

FORM 4T3 PERFORMANCE OUTCOME MEASURES & FINANCIAL
INCENTIVES AND/OR DISINCENTIVES

NOTE:* FORM 4T1 (COLUMNS 3, 4 AND 5), AND FORM 472 ARE TO BE COMPLETED AND SUBMITTED
AS PART OF YOUR COST PROPOSAL PACKET.

Performance Outcome Measures and Financial Incentives and/or Disincentives

Performance outcome measures and their related financial incentives and/or disincentives should be proposed
in Form 4T3. List and describe desired performance outcomes or targets for the work to be performed by the
proposer under the contract along with the related financial incentives and/or disincentives that could potentially
be applied to the contract. While the proposer's proposed performance outcome measures and related
financial incentives and/or disincentives will not be scored, they may be considered by the agency while
awarding the contract and structuring its payments to the consultants.

All components should be individually sealed and labeled (i.e., Component 1, Component 2A, Component 2B,
Component 3) to indicate the contents of each package and placed in an outer envelope or wrapper. Address
all component packages, outer envelopes or wrappers as follows:

Proposer's Name NYCDOT Contract Section
Address 40 Worth Street

8th Floor, Room 824A

New York, New York 10013

PIN No. 84107MBBR189

CONTRACT NO. BRC270C/PA

RESIDENT ENGINEERING INSPECTION SERVICES IN CONNECTION WITH

BROOKLYN BRIDGE (CONTRACT #6), REHABILITATION OF APPROACHES & RAMPS AND PAINTING OF
THE ENTIRE BRIDGE

BOROUGHS OF MANHATTAN AND BROOKLYN

BIN# 2-24001-9

PROPOSAL SUBMISSION DEADLINE IS OCTOBER 26, 2007

NO LATER THAN 2:00 PM

The individually sealed proposals should be submitted at the time and place as indicated in
Section |, Timetable.




B. Proposal Package Contents (“Checklist™)

CHECKLIST FOR RFP

The Proposal Packet should contain the following materials. Proposers should utilize this
section_as a checklist to_ensure completeness prior to submitting their proposal to the

Agency.

1 COMPONENT 1 — Submit one (1) original set

] 1P Proposal Cover Letter

] 2P Acknowledgment of Addenda

] 3P Affirmation Form

2. COMPONENT 2A — Submit one (1) original and four (4) copies

] 1T Quality and Relevance of Prior Experience (Firm in General)

] 2T Proposed Staff (Resumes)/Experience

] 3T Overall Project Understanding and Approach

] 4T Job Titles and Hours Proposed

L] 5T NYCDOT Workload Disclosure (2 pgs.)

] 6T DBE Participation

] 330 Standard Form

3. COMPONENT 2B: NARRATIVE - Submit one (1) original and four (4) copies
4. COMPONENT 3: COST PROPOSAL — Submit ONLY one (1) original Set
] 4T-1 Labor Cost Proposal

] 4T-2 Cost Proposal Summary

] 4T-3 Performance Outcome Measures and Financial Incentives and/or Disincentives



SECTION V: PROPOSAL EVALUATION AND CONTRACT AWARD PROCEDURES

A. Evaluation Procedures.

All proposals accepted by the Agency will be reviewed to determine whether they are responsive or non-responsive to the
requisites of this RFP. Proposals that are determined by the Agency to be non-responsive will be rejected. The Agency’s
Evaluation Committee will evaluate and rate all remaining proposals based on the Evaluation Criteria prescribed below.

The ratings by the CSC members will be added and averaged for each firm in order to establish the initial technical
evaluation rankings and ratings. Based on these rankings, at least the top three (3) rated proposers and any other
proposer whose rating is within five (5%) percent of the third ranked proposer will be shortlisted. In the event there are
less than three (3) proposals received, NYCDOT will determine whether it will continue the selection process with fewer
proposals or re-issue the RFP.

Based on the initial technical rankings, if NYCDOT determines that there are less than three (3) technically viable
proposals, then a shortlist of only technically viable firms will be established.

The Agency reserves the right to conduct site visits and/or interviews and/or to request that proposers make oral or visual
presentations in support of their proposals or to exhibit or otherwise demonstrate or clarify the information contained in
their proposals. Subsequent to any such presentations, the CSC will prepare revised rating sheets.

The agency shall rank proposers by technical merit and pursuant to the Federal/State Method of Procurement, (Brooks
Law). The price proposals of ONLY the highest technically ranked firm will be opened and reviewed by the consultant
selection committee (CSC) to determine whether it is responsive or non-responsive. Following analysis of the responsive
price proposals by the CSC, the highest technically ranked firm will be recommended for award and invited for contract
negotiations.

In the event that the agency has chosen to negotiate a fair and reasonable price with the highest ranked proposer, if such
a fee is not successfully negotiated, the agency may conclude such negotiations, and enter into negotiations with the next
highest ranked proposer, as necessary. All unopened price proposals will be returned back to the respective proposers
upon registration of the contract.

Although discussions may be conducted with proposers submitting acceptable proposals, the Agency reserves the right to
award contracts on the basis of initial proposals received, without discussions; therefore, the proposer’s initial proposal
should contain its best (programmatic)(technical) and price terms.

B. Evaluation Criteria.

Each technical proposal will be evaluated based on the following technical criteria and weights:

1. Quality & Relevance of Prior Experience with Similar Projects

- Proposed staff (Resumes): 35%

- Firm in General: 20%
2. Quality of Proposal

- Overall Project understanding: 20%

- Approach 15%

- Innovation 05%
3. Staff Availability

Workload — Staff Availability 05%

TOTAL: 100%

C. Basis for Contract Award

A contract will be awarded to the responsible proposer whose proposal is determined to be the most advantageous to the
City, taking into consideration the price and such other factors or criteria which are set forth in this RFP.



D. Opportunity for Disadvantaged Business Enterprise

NYC Department of Transportation encourages firms to meet the New York State’s Disadvantaged Business
Enterprise (DBE) goals. The successful proposer must show good faith efforts that it attempted to meet the DBE
goal.

E. Conflict of Interest

In the case that the proposer was the prime consultant or a sub-consultant on the TD/CSS for Brooklyn Bridge (Contract
#6), Rehabilitation of Approaches & Ramps and Painting of the Entire Bridge, Boroughs of Manhattan and Brooklyn, or
where any proposed sub-consultant, either substantially or incidentally performed on that contract, attach a narrative
addressing the following:

e Demonstrate that the proposer, and/or each proposed sub-consultant that substantially performed on the
TD/CSS contract, if any, has no conflict of interest that would prevent them from performing properly on
the related REI contract (e.g., the firm(s) would appropriately identify any design flaws associated with the
cited project). In addition, submit a written affirmation from the proposer, and/or from each sub-contractor
attesting to the same.

e Demonstrate that the work of each proposed sub-consultant that incidentally performed on the TD/CSS
contract, if any, was, in fact, incidental and that each has no conflict of interest that would prevent them
from performing properly on the related REI contract. In addition, submit a written affirmation from each
such sub-contractor attesting the same.



SECTION VI - GENERAL INFORMATION TO PROPOSERS

A. Complaints. The New York City Comptroller is charged with the audit of contracts in New Yoark City. Any praposer who believes
that there has been unfaimess, favoritism or impropriety in the proposal process should inform the Comptroller, Office of Contract
Administration, 1 Centre Street, Room 835, New York, NY 10007; the telephone number is {212} 669-3000. in addition, the New York
City Department of Investigation should be informed of such comptlaints at its Investigations Divislon, 80 Maiden Lane, New York, NY
10038; the telephone number is (212) 825-5959.

B. Applicable Laws. This Request for Proposals and the resulting contract award(s), if any, unless otherwise stated, are subject to
all applicable provisions of New York State Law, the New York City Administrative Code, New York City Charter and New York City
Procurement Policy Board (PPB) Rules. A copy of the PPB Rules may be obtained by contacting the PPRB at (212) 788-7820.

C. General Contract Provisions. Contracts shall be subject to New York City’s general contract provisions, is substantially the form
that they appear in “Appendix A™- General Provisions Governing Confracts for Consultants, Professional and Technical Services’ or | if
the Agency utilizes other than the formal Appendix A, in substantially the form that they appear in the Agency's general contract
provisions. If a copy of the applicable document is not attached, it is available through the Authorized Agency Contact Person.

D. Contract Award. Contract award is subject to each of the following applicable conditions: New York City Fair Share Criteria;
submission by the proposer of the New York City Department of Business Services/Division of Labor Services Employment Repert and
certification by that office; submission by the proposer of the requisite VENDEX Questionnaires/Certificate of No Change and review of
the information containad therein by the New York City Dapartment of Investigation; all other required oversight approvals; applicable
provisions of federal, state and local laws and executive orders requiring affirmative action and equal employment opportunity; and
Section 6-108.1 of the New York City Administrative Code relating to the Local Based Enterprises program and its implementation
rules.

E. Proposer Appeal Rights. Pursuant to New York City's Procurement Policy Board Rules, propesers have the right to appeal
agency non-responsiveness determinations and agency non-responsibility determinations and to protest an agency's determination
regarding the solicitation or award of a contract.

F. Multl-Year Contracts. Multi-year contracts are subject to modification or cancellation if adequate funds are not appropriated to the
agency fo support continuation of performance in any City fiscal year succeeding the first fiscal year andfor if the contractor's
performance is not satisfacfory. The agency will notify the contractor as soon as is practicable that the funds are, or are not, available
faor the continuation of the multi-year contract for each succeeding City fiscal year. In the event of cancellation, the contractor will be
reimbursed for those costs, if any, which are so provided for in the cantract.

G. Prompt Payment Policy. Pursuant to the New York City's Procurement Policy Board Rules, it is the policy of the City to process
contract payments efficiently and expeditiously.

H. Prices Irrevocable. Prices proposed by the proposer shall be imevocable until contract award, unless the proposal Is withdrawn.
Proposals may only be withdrawn by submitting a written request to the agency prior to contract award but after the expiration of 80
days after the opening of proposals. This shall not limit the discretion of the agency to request proposers to revise proposed prices
through the submission of best and final offers and/or the conduct of negotiations.

I. Confidential, Proprietary Information or Trade Secrets. Proposers should give specific attention to the identification of those
portions of their proposals that they deem to be confidential, propristary Information or trade secrets and provide any justification of why
such materials, upon request, should not be disclosed by the City. Such information must be easily separable from the non-confidential
sections of the proposal.

J. RFP Postponement/Cancellation. The agency reserves the right to postpone or cancel this RFP, in whols or in part, and to reject
all proposals.

K. Proposer Costs. Proposers will not be reimbursed for any costs incumred to prepare proposals.

Charter Section 312(a) Cedtificaticn,
The New York City Department of Transportation has deterrnined that the contract to be awarded through this Request for Proposals
(PIN 84107MBBR189} for Resident Engineering Inspection Services in Connection With Brooklyn Bridge {Contract #8), Rehabilitation
of Approaches & Ramps and Painting of the Entire Bridge, Boroughs of Manhattan and Brooklyn, will not directly result in the
displacement of any New YoridCity employee.

J Al ?/n/o’)

Agency Chief Contracting Officer " Date

Message from the New York City Vendor Enrollment Center
Gat on maliing ilsts for New York Clty contract opportunities!
Submit a NYC-FMS Vendor Application - Call 212/857-1680
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SECTION VII

A) PROPOSED CONTRACTUAL AGREEMENT

BROOKLYN BRIDGE (CONTRACT #6)
REHABILITATION OF APPROACHES & RAMPS AND PAINTING OF THE ENTIRE BRIDGE
BOROUGHS OF MANHATTAN & BROOKLYN
CONTRACT NO.: BRC270C/PA
BIN# 2-24001-9

PIN: 84107MBBR189



Specific Requirements of the Contract for the Services of the Consultant
RESIDENT ENGINEERING AND INSPECTION SERVICES
In Connection with

BROOKLYN BRIDGE CONTRACT #6
REHABILITATION OF APPROACHES & RAMPS AND PAINTING OF THE ENTIRE BRIDGE

BOROUGHS OF MANHATTAN & BROOKLYN
BIN 2-24001-9

CONTRACT NO.: BRC270C/PA

PIN: 84107MBBR189

SCOPE OF REI WORK

A. GENERAL DESCRIPTION OF CONSTRUCTION PROJECT SCOPE

The work to be performed under this construction contract shall include, but not be limited to the
following:

1. Deck Replacement for Approaches and Ramps

2. Installation of concrete barriers

3. Replacement of joints

4. Installation of new drainage system

5. Strengthening or replacement of members with low load carrying capacity or which are deteriorated

6. Complete replacement of superstructures at location of: York Street, Main Street and Prospect Street
Structures on the Brooklyn Approach

7. Reconfigurations of Ramp A

8. Installation of ITS components, connected to Traffic Management Center

9. Repair or re-pointing of stone masonry

10. Repair and waterproofing of masonry arches

11. Seismic Retrofitting of the Entire Brooklyn Bridge (Entire suspended span, Approach Span Masonry
Arches and all Ramps): The scope of retrofitting will consist of strengthening the Masonry Towers and

Approach Arch spans; On Ramps -- Replacement of all existing bearings with new elastomeric
bearings; Bearing seat extensions; Strengthening of columns and foundations.

SR-1



12. Painting of the Entire Bridge
This work shall include the following:

Full steel cleaning per SSPC-SP 10 -- abrasive blasting

Application of protective coating

Graffiti removal as well as other miscellaneous work

The removal, storage, treatment and disposal of paint removal waste shall comply with all
applicable Local, State, and Federal laws, regulations and codes as specified in the
Contract and otherwise.

coow

13. Maintenance and Protection of Traffic (MPT).

B. MINIMUM SERVICE REQUIREMENTS FOR THE REI CONSULTANT

Ensures the Contractor's compliance with the plans and specifications as designed
Reviews and negotiates Change Orders.

Be responsible for enforcing and coordinating with the Contractor the Lead Health and
Safety Plan.

Construction coordination with NYCDOT OCMC and the Coast Guard.

Reviews and certifies cost estimates for payment.

Coordination with Community Boards.

Maintains construction progress records

Monitors construction schedule and

Ensures the quality of materials and workmanship.

wN e

©CoNoOA

C. NECESSITY FOR SERVICES

An in-depth inspection and subsequent biennial inspections of the Brooklyn Bridge indicated that the bridge
has substandard geometry (e.g. Ramp A) and the deteriorated condition of some of its members should be
remedied by either rehabilitation or complete replacement. Under the existing contract, the Manhattan and
Brooklyn approaches and the ramp structures will be rehabilitated. These structures are over 40 years old
and exhibit signs of significant deterioration on its components including structural deck, floor beams,
stringers and masonry arches

As the rehabilitation costs are always high, it is very important to maintain the bridge's protective coating to
prevent further corrosion and prolong its useful life. Paint removal and application on this bridge is crucial in
keeping it functioning as it was originally designed and will greatly extend the life of its components.
Painting of the entire bridge will provide a twenty five (25) year service life contingent upon touch-up
intervals of 7 and 15 years by the NYCDOT in-house crews.

To make the bridge earthquake resistant, the entire suspended span including all masonry approach arches
and ramps were seismically evaluated. Seismic retrofitting is being made part of the contract #6 scope.

The objective of this bridge rehabilitation and reconstruction project, therefore, is to remove all structural
deficiencies, by replacement of decks, which have visible cracking, efflorescence and hollow sounding
areas.

Important objective which will be accomplished by this project is the installation of concrete barriers,
replacement of deteriorated expansion joints, installation of an upgraded drainage system, strengthening or
replacement of corroded members, complete replacement of superstructures of York Street and Main
Street Structures on the Brooklyn Approach, replacement of bearings, which exhibit heavy corrosion which
in turn, prevent them from performing their intended function..

SR-2



Still another very important objective of this project is the rehabilitation and waterproofing of masonry block
arch spans These masonry arch blocks are very important architectural part of the Brooklyn Bridge, and
will be rehabilitated for the purpose of maintaining the structure's architectural features and to significantly
slowing down the deterioration rate and, at the same time, increasing the life expectancy of this historically
important bridge structure,.

Additional significant objective that should be mentioned is the restoration of protective coating of the entire
bridge to protect steel members from premature failure from corrosion, which has resulted in heavy section
loss and reduced load carrying capacity of the bridge members.

Among other important objectives worth mentioning in this context are: to make bridge earthquake resistant;
improvement of ramps geometry and the installation of ITS components to enhance traffic management;
and also some improvement of its mechanical/electrical systems will be considered to provide security and
life safety.

SR-3



GENERAL REQUIREMENTS

The Consultant shall provide continuous resident engineering and inspection services and testing of
materials services, with a staff commensurate with the level of construction activity until completion and
final acceptance of the Construction Contract work. In the event of a work stoppage or a winter
shutdown, or as the situation warrants, the Consultant shall reduce his work force appropriately or as
directed by the Commissioner. The relevant Labor Cost Proposal Form(s) (Form 4T1) of the General
Requirements indicates the approximate level of competence required of the field and office operation
staff, together with estimated durations of employment.

The Consultant agrees to provide, to the satisfaction of the Commissioner, all necessary resident
engineering and inspection services, and such testing of materials as may be required in connection with
the actual construction of the project, which includes all general construction and incidental work, such
that the completed construction conforms to the plans, specifications, and requirements of the contract
and to good construction practice.

The Consultant specifically agrees that: (a) his subconsultants, agents or employees shall possess the
experience, knowledge, and character necessary to qualify them individually for the particular duties they
perform (b) the firm shall not subcontract more than 49% of the contract work; (c) he will comply with the
provisions of the Labor Law and all State Laws and Federal and local statutes, ordinances and
regulations that are applicable to the performance of the Agreement; and (d) he will secure all licenses
and permits, if any, that are necessary for the performance of his duties under this contract. In fulfillment
of provision (a) above, the Consultant shall submit a resume for each employee prior to assignment to
the contract, for review and approval by the Chief Bridge Officer for the Division of Bridges. The Resident
Engineer shall be a Professional Engineer licensed in the State of New York. The remainder of the
Consultant Resident Engineering staff who perform any work pursuant to this contract shall meet the
following criteria in conformance with the New York State Engineering Licensure Statute. All Engineering
positions shall be staffed by Engineers. No technician/technologist can fill an Engineering position;
however an Engineer may fill any technician/technologist position.

In accordance with the American Society of Civil Engineers (ASCE) guidelines, ASCE titles are to be
used for engineers who have graduated from an Accreditation Board for Engineering and Technology
(ABET) recognized engineering program. ASCE defines nine (9) engineering grades, i.e. ASCE I/l
through ASCE IX. ASCE IV and above requires a New York State Professional Engineer (PE) license.
ASCE grades are applicable to all engineering disciplines.

The National Institute for Certification in Engineering Technologies (NICET) titles are allowed but cannot
substitute ASCE titles. However, ASCE titles may replace NICET titles. NICET titles (i.e. NICET I, II, 1lI,
IV) were developed to certify various levels of technical competence. The role of NICET certified
technicians and technologists is to assist engineers in discharging their responsibilities

Any violation of the above requirements may result in disqualification and removal of the Consultant from
the project. In addition, sanctions may be imposed by NY State Professional Engineering Licensure
Board. Violation of the Engineering Licensure Law is a serious offense and carries maximum penalty of 4
years of jail time.

No substitutions for approved employees shall be permitted until the resume of the replacement

employee is approved. The Commissioner, or duly authorized representative, shall have the right at all
times to inspect the work of the Consultant and the Construction Contractor(s).
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The following information is required for all of the consultant’s employees that require access to the work
area and who have not been screened pursuant to security zone/exclusionary area requirements: name,
date of birth, alien registration number and social security number. The information will be submitted to
the Coast Guard for background screening purposes. Social security numbers will not be submitted if a
written request is received along with the information that the social security number is not to be
submitted. Failure to submit a social security number may result in a delay in the Coast Guard’'s
assessment which may prevent access to restricted areas within the work area.

All technical data in regard to the Contract existing in the Office of the Commissioner or existing in the
offices of the Consultant shall be made available to the other party to this Agreement without expense to
such other party, or additional compensation to the Consultant.

All office diaries, consultants' and inspectors' diaries, daily records of labor, materials and equipment
used, notes, designs, reports including laboratory and plant inspection reports, drawings, tracings,
estimates and specifications prepared and furnished by the Consultant shall become the property of the
City upon their approval and acceptance in writing by the Commissioner or upon the termination of the
Consultant's services, pursuant to Appendix "A" of this Agreement. The Consultant shall deliver to the
Commissioner all said diaries, daily records of labor, material and equipment used, notes, designs,
reports, drawings, tracings, estimates and specifications, which there-after the City may utilize in whole or
in part or in modified form and in such manner or for such purposes or as many times as it may deem
advisable, without employment of or additional compensation to the Consultant.

Public Outreach Liaison

Absolutely no subconsultant work shall begin without the specific written consent of the Deputy Chief
Engineer.

Under the direction of the Engineer, the Consultant shall provide a dedicated Community Relations
consultant (PO Liaison) to support the project with the distribution of timely, accurate, and constructive
information. The PO Liaison will serve as adjunct to NYC/DOT, attend community meetings, advise and
update the community as to a project’s plans, schedule and progress. The PO Liaison will also be
responsible for responding to and coordinating the following: answering questions from the public,
maintaining mailing lists, issuing newsletters, press releases, and brochures, as well as other associated
tasks. The PO Liaison will require extensive community and public relations experience, a superior
command of the English language, and excellent communication skills in order to carry out the
aforementioned responsibilities:

1. Specific Tasks Include:

a. Plan and implement a public outreach program. This plan will detail the outreach procedures that will
be utilized throughout the entire project such as: press releases, public advisories, dedicated hotlines
and web sites. This plan will also include intense start-up information distribution such as press fact
sheets, travel advisories and if directed, require attendance at public and local meetings to establish
the subconsultant office contact.

b. Identify key community leaders and establish points of contact with elected officials, community
boards, civic/merchant groups, etc. for ongoing dialogue and liaison.

c. Create mailings lists of elected officials, Community Boards, community groups, etc. for effective
information distribution.
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d. Foster ongoing communication and coordination through regular updates, telephone contacts, field
visits with community and other entities having jurisdiction such as the Transit Authority and OCMC.

e. Maintain telephone and visitor logs.

f. The primary goal of the PO Liaison will be the identification of potential problems/issues concerning
the project. Thereafter, the PO Liaison will be responsible for notification of project concerns to the
community. Also, the PO Liaison will provide the NYCDOT with possible solutions to these concerns.

2. Prepare and Upon Approval Issue Newsletter

A quarterly newsletter will be produced by the PO Liaison. It will contain current information about the
project: including work completed, work to be performed in the near future, schedule information, and
what the public can do to help. No newsletters are to be distributed without the express prior
approval of the NYCDOT Division of Bridges Community Affairs Director and the NYCDOT Press
Office.

3. Prepare and Upon Approval Issue Brochures

Project brochures will be printed and distributed prior to roadway closures to inform bridge users of
the anticipated closures and offer alternatives. The brochures will be included in the press releases
for each roadway closure.

4. Prepare and Upon Approval Issue Direct Mailings

There will be several direct mailings targeted at bridge users and nearby employers which will include
the current brochure and newsletter. Other information related to public transportation or alternate
routes may also be included. No direct mailings are to be distributed without the express prior
approval of the NYCDOT Division of Bridges Community Affairs Director and the NYCDOT Press
Office.

5. Prepare Press Releases for Issue by the NYCDOT
Whenever a major stage of the construction is scheduled to begin a press release will be made
available to the media. This will document information similar to the newsletters for the upcoming
project, including roadway and transit closures. All press releases require direct, express prior
approval from the Community Affairs Director and the NYCDOT Press Office.

RESIDENT ENGINEERING AND INSPECTION

The Consultant shall be the representative of the Department at the site and, subject to review by the
Commissioner or his duly authorized representative, shall have the power, in the first instance, to inspect
the performance of the work, as delineated in Article 30, "The Resident Engineer”, of the Agreement
section of the Standard Specifications of the Bureau of Highway Operations, dated June, 1986, as
currently amended.

The Consultant agrees that he will endeavor to safeguard the City against deficits and deficiencies in the
work and that he will use reasonable care and reasonable powers of observation and detection in
determining that the work conforms to the Construction Contract documents.

It is the responsibility of the Construction Contractor(s), and not the responsibility of the Consultant, to

determine the "Means and Methods of Construction”, as defined in Article 2 of the Agreement section of
the Standard Specifications of the Bureau of Highway Operations, dated June, 1986, as currently
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amended. However, if the Consultant reasonably believes that the means and methods of construction
proposed by the Construction Contractor(s) will constitute or create a hazard to the work, or to the
persons or property, or will not produce finished work in accordance with the terms of the Construction
Contract, such means and methods must be reported to the Commissioner, or to his duly authorized
representative.

The Commissioner through his duly authorized representative, the Chief Bridge Officer for the Division of
Bridges, will assign a City employed engineer to review the performance of the Consultant and to serve
as liaison between the Department and the Consultant. This City engineer shall be the senior authority in
the field, and the Consultant Engineer shall be responsible to this representative of the Commissioner.

It shall be the responsibility of the Construction Contractor(s) to accomplish the work in accordance with
the pre-established construction schedules. The Consultant, however, shall advise the Commissioner or
his duly authorized representative when a Construction Contractor's progress falls behind the pre-
established and approved construction schedule.

If required by the Commissioner, the Consultant shall review the adequacy of the Construction
Contractor's personnel and equipment and the availability of his necessary materials and supplies.
Special attention shall be directed to the Construction Contractor's adherence to the construction
progress schedule prepared by the Contractor under Article 9, "Progress Schedule”, of the Agreement
section of the Standard Specifications of the Bureau of Highway Operations, dated June 1986, as
currently amended.

SERVICES TO BE PERFORMED

Resident Engineering Inspection Services

The Consultant shall provide to the satisfaction of the Commissioner, through his duly authorized
representative the Chief Bridge Officer for the Division of Bridges, basic resident engineering and
inspection services for all items of work under the Construction Contract from the date the Consultant is
ordered to commence work to the completion of the Construction Contractor's operations, and the
acceptance of the work under the Construction Contract by the Commissioner. These services are to
include monitoring of the Construction Contractor's activities for conformance with the contract
documents, coordination with City Agencies and public and private utilities, and monitoring the condition
of the contract site for conformance with the contract documents, so as to provide a safe environment for
both workers and the general public. These services shall include, but not be limited to, the following:

1. Supervise the erection of structures necessary to protect the public during the construction
operations.

2. Check detour and maintenance of traffic routes on a regular basis to insure compliance by the
Construction Contractor.

3. Spot check, for accuracy, Survey and Stake-out performed by the Construction Contractor.
4. Be responsible for all field measurements, computations and sketches necessary for payment
purposes. The final payment package shall be submitted to the Chief Bridge Officer for the Division

of Bridges within one (1) month of the date of final inspection of the Construction Contract.

5. Check the Construction Contractor's layout and concrete form work for correctness, including line
and grade.
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10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

Check placement of all steel reinforcement and structural steel for structures.
Notify the Department of any anticipated delays in fabrication, erection or construction.

Check the removal, installation and reinstallation of all signs, including the fastening of chains from
sign structures.

Check layout of conduits, pipes, gas mains, water mains, electrical conduit and lighting equipment,
and other miscellaneous structures.

Check all electrical wiring, permanent or temporary, for compliance with the plans and specifications.
Check the performance of excavation, and compliance with safety standards for sheeting.

Check the placement of concrete, structural concrete and asphalt pavements.

In addition, the Consultant is to supply:

Two (2) airmeters with carrying case including rubber mallet

One (1) concrete slump testing set

One (1) concrete thermometer

One (1) asphalt thermometer

These items are considered “Tools of the Trade" and are part of overhead and not to be included in
Out-of Pocket Expenses.

Check the removal of paints containing lead for compliance with plans, specifications, and safety
standards.

Check the painting of steel structures.

Prepare and certify all estimates for payment, including extra or additional work, computations,
payment vouchers, monthly progress reports, and material balances.

Prepare reports, including recommendations for additional or extra work which shall include exact
records of labor, equipment and materials relative to the extra or additional work, which shall be
subject to the approval of the Chief Bridge Officer for the Division of Bridges, prior to the issuance of
said reports.

Prepare all reports as requested by the Commissioner and/or his duly authorized representative.
Prepare reports in a form suitable for transmission to the Comptroller and the Law Department on
claims made during the course of the work and within one year after completion and final acceptance

of the work.

Prepare all replies to the Contractor's letters and complaints for the signature of the Commissioner
and/or his duly authorized representative.

Furnish assistance and aid to start and advance the work, such as conferences with interested City
Agencies and other parties, when requested.
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21.

22.

23.

24.

25.

26.

27.

28.

29.

30.

31.

32.

33.

34.

Interpret the contract drawings and add explanatory information consistent with the contract
documents.

Substantiate the quality and check the placement of all pre-cast prestressed structural elements
when they are to be used on the project.

Obtain all required Manufacturer's Certificates as required under the Construction Contract, in
accordance with NYCDOT Quality Assurance Manual for the Bridge Rehabilitation Program, dated
June 1990 as currently amended.

Perform the detailed inspection work and field tests of all materials and items of work in accordance
with NYCDOT Quality Assurance Manual for the Bridge Rehabilitation Program, dated June 1990 as
currently amended.

Check and approve the Contractor's pile layout, condition of piles, treatment of piles, pile driving
equipment and method of pile driving. Also certify pile records, locations and lengths.

Check and approve the installation and operation of all electrical and mechanical bridge operating
equipment and appurtenances.

The Consultant shall monitor Design Build Company compliance with LBE/DBE and EEO and
training requirements and take necessary actions in accordance with the procedures established by
the New York City Department of Transportation. The consultant shall seek guidance and Direction
involving and LBE/DBE issues from the ACCQO'’s Office of Contract Compliance.

Establish and maintain project accounts in accordance with all applicable Comptroller Directives and
good accounting practices.

The Consultant shall evaluate the performance of the prime construction contractors on this project
by completing the City's construction contractor performance evaluation form. A form shall be
completed when 50% of the contract is vouchered and at substantial completion. The form shall be
submitted to the Commissioner no later than fifteen (I5) calendar days after the occurrence of these
events.

Check and approve all record ("as-built") drawings.
Prepare fixed asset inventory forms.

Prepare and maintain all project records in accordance with the requirements of the New York State
Department of Transportation "Manual for Uniform Record Keeping" (MURK).

The Department will make all final determinations regarding structure related plan changes,
modifications and additions to the contract.

The Consultant will process for approval all shop drawings and or catalog cuts normally approved by
City agencies. The Consultant will log and track submission of Shop Drawings to the Departmental
personnel designated or the designated Construction Support Services Consultant. These shall
include but not be limited to:

a) Electrical and lighting equipment

b) NYCTA power, communications and switching equipment
c) The list of "all" shop drawings.
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35.

36.

37.

38.

39.

40.

41.

42.

43.

44,

45.

46.

The Consultant shall attend liaison, progress, coordination and other such meetings held during the
progress of the contract.

When required by the Department, the Consultant shall analyze, review, and provide
recommendations on all changes in design or proposed work, particularly as they may apply to
"Value Engineering” that is proposed by the Contractor.

The Consultant shall inspect the maintenance and protection of traffic operations on a daily basis
entering his observation in the Consultants Diary, and shall review and evaluate contractor proposals
and make recommendations to the Department. The Consultant's employee assigned this
responsibility shall be trained in this area, and approved by the Department for this work. This
employee shall be designated the "MPT Safety Officer” for the project.

The Consultant shall maintain the schedule for the project, process contractor-supplied data, analyze
and evaluate the results. He shall advise the Department to take all necessary actions to the extent
feasible to ensure that the project schedule is met.

When required by the Department the Consultant shall inspect, review and evaluate the contractor's
proposals for handling and disposal of hazardous waste materials.

The Consultant shall provide offsite plant inspection of fabricated and/or raw materials used on this
project, as directed by the Department. To insure conformance with the material specifications of
the construction contract, the Consultant shall review all inspection reports and test results and make
recommendations for acceptance or rejection.

The Resident Engineer shall act as the agency's representative at the job site for the purpose of
implementing the "Memo of Understanding” between the NYC Police Department and the
Department for the purpose of Construction Site Security.

The Consultant shall have the in-house specialized capability or shall have a specialized
subconsultant, to handle the agency's Air Monitoring Program.

The Consultant shall take and analyze "surface soil samples for lead before, during and upon
completion of any lead paint removal. The Consultant shall submit a sampling/analysis/evaluation
plan draft form to the Department for approval prior to implementation. This plan shall comply with
the Department's Surface Soil Sampling Requirements.

The Consultant shall prepare, furnish, index and microfilm complete sets of accurate shop, working
and record as-built drawings, catalog sheets, technical bulletins, manuals, diagrams, other printed
matter, etc. as required which shall show the work as actually installed in compliance with the
provisions of the Microfilming requirements.

The Consultant shall provide a dedicated “Public Outreach Liaison” as describe in section I. (E.), of
these General Requirements.

The REI shall review all payrolls and sign in/out sheet to insure that prevailing wage and benefits are
being paid by the contractor and subcontractors. Also, that the sign in/sheet are completely filled out
and compared with the payrolls. Any discrepancies shall be reported to the contractor and the
ACCO'’s Office of Contract Compliance.
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47. The REI shall, once a month, interview a random sampling of employees of the contractor and
subcontractors to insure that prevailing wages and supplemental benefits are being paid. A record
of the interviews will be maintained at the REI's field office and copies forwarded to OCC.

Materials Testing Services

The Consultant shall retain, in accordance with all City rules and regulations in connection with retaining
services other than Professional Engineering, the services of a qualified Laboratory to provide detailed
testing for all materials normally tested under New York State Department of Transportation construction
projects and for which no provisions have been made. In no event however, shall the Consultant utilize
the services of the Laboratory without prior written authorization by the Commissioner or his duly
authorized representative.

Finalization Services

For Finalization Services the Consultant shall prepare and submit, in accordance with the directions of
the Commissioner, through his duly authorized representative the Chief Bridge Officer for the Division of
Bridges, the final payment package; and shall compile and submit to the Commissioner all final project
records including all reports (including laboratory and plant testing reports), manufacturer's certificates,
survey field books, inspector's reports, monthly and final estimate records, "as-built" drawings (including
microfilming and indexing) conforming to New York City Department of Transportation standards showing
all changes from contract plans and other pertinent data, photographs of various phases of construction
(to be supplied by the Construction Contractor), and all other data which may be required for the proper
completion and records of the construction contract.

FEES AND PAYMENTS

FEE

In full payment for Resident Engineering and Inspection Services, and Materials Testing Services, the
City shall pay to the Consultant, and the Consultant agrees to accept a fee not to exceed
$

BASIS

Payment for the services rendered herein shall be made on the following basis:

1. For Resident Engineering Inspection Services, payment shall be made on the basis of total direct
technical field salaries, including applicable weekend/night work differential, times a technical field
multiplier, plus direct reimbursement for principals' time, authorized overtime premium pay and certain
out-of-pocket expenses.

2. For Materials Testing Services, payment shall be made on the basis of direct reimbursement or out-
of-pocket expenses.

3. For Finalization Services, payment shall be made on the basis of total direct technical field salaries
times a technical field multiplier, plus certain out-of-pocket expenses.
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C.

DEFINITIONS

1.

Direct Technical Salary Cost

Direct technical salary cost shall include only engineering, surveying, technical and drafting salaries,
including applicable weekend/night work differential but exclusive of Principals’ Time, and shall be
derived from direct individual salaries for actual time worked, including applicable weekend/night work
differential, but not including overtime premium pay, vacation pay, holiday pay, social security,
unemployment insurance, worker's compensation, sick pay or other fringe benefits. The direct
technical salaries shall be comprised of one segment:

Direct technical field salaries, which shall be those salaries directly related to Resident Engineering
Inspection Services and Finalization Services.

Multiplier
The technical field multiplier shall be applied to the direct technical salary costs of the Consultant and

all Professional subconsultants in connection with the project, and shall be considered as including
provisions for indirect costs and profit. There shall be one multiplier, as follows:

Multiplier Consultant Name

A technical field multiplier is to be applied to direct technical field salaries in connection with Resident
Engineering Inspection Services and Finalization Services.

Principals' Time

Principals of the firm, such as partners or owners, shall be compensated for their time, to the extent
that they perform services other than administrative or supervisory services, as follows:

The rate of compensation for Principals' Time as stated herein before, shall not exceed One Hundred
Dollars ($100.00) per hour, to be based on actual draw.

The Principals participating in the Project shall provide the Commissioner with a demonstration
certifying his/her actual draw from the firm on an average weekly basis. Where said rate exceeds Fifty
Dollars ($50.00) per hour, the principal participating in the project shall provide the Commissioner
with a notarized statement by a certified public accountant that such rate does not exceed the
principals' annual direct compensation, excluding profit, computed on an hourly rate. The amount
payable for Principals' Time shall not be included in the technical salary cost base and is not subject
to any multiplier.

The Principals participating in the Project shall maintain a daily log of their participation, which shall
be available for inspection by the Commissioner and the Comptroller of the City.

The Commissioner shall certify that direct participation by the Principals is essential to the effective
and economic completion of the Project.
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The total compensation for the Principals' Time shall not exceed thirty-five percent (35%) of the total
not to exceed fee as stated herein before.

In the event that a Principal assumes the specific assignment of responsibilities normally allocated to
a technical member of the project team, said Principal shall be compensated at a rate corresponding
to the technical salary commensurate with that assignment times an adjusted (where appropriate)
multiplier, said multiplier to be established by Department's Engineering Audits Office to avoid
duplication of indirect expenses. (The adjusted multiplier is calculated by decreasing the consultant
multiplier by 10%).

The words “the Principals” or “the Principals of the firm” are understood to mean those individuals in a
firm who possess legal responsibility for its management. They may be owners, corporate officers,
associates, partners, etc. With respect to a corporation, a principal is further defined as that person
who owns ten (10) percent or more of the voting stock.

Out-Of-Pocket Expense
Out-of-pocket expenses shall be limited to:

The cost of acquiring, on a per diem basis, the services of other experts or Consultants as may be
required for the performance of the Consultant's services are subject to the same audit rules as the
prime consultant.

The costs of the use of motor vehicles, owned by the Consultant or employees of the Consultant or
leased and maintained by the Consultant and used specifically for and only for the performance of
this contract, shall be compensated on a direct mileage basis in accordance with the standards as
established for reimbursement allowances for City personnel by the current edition of Directive #6,
NYC Comptroller. The cost of MTA Tokens and Tolls within the city borders are reimbursable as out-
of-pocket costs. However, cost of parking is not reimbursable.

The cost of printing and duplicating for this project by an outside vendor is reimbursable as out-of-
pocket costs based on the submitted invoice. However, cost of printing by in-house services is not
reimbursable.

The cost of renting other materials or equipment, or acquiring services specifically for, and applicable
only to, this project may be submitted for direct payment as out-of-pocket costs. This shall not include
the purchase of general tools or office supplies whether expendable or reusable.

The costs of the specified registered mailing and/or FEDEX type services directed by the Department
are reimbursable as out-of-pocket costs. However, routine postage, messenger service, etc. are not
reimbursable.

The cost of project related long distance telephone calls are reimbursable as out-of- pocket costs.

The cost of acquiring the services of a licensed surveyor, as may be required, for performing
surveying and/or plotting of surveys.

The cost of project specified microfilming services are reimbursable as out-of-pocket costs.

The cost of project specified photographic film, developing and printing services are reimbursable as
out-of-pocket costs.
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The cost of retaining the services of a qualified contractor, or contractors, to provide for, Soil
Investigation and Testing Services, Test Pits, Soil Boring, Pressure Tests, Video Pipe Surveys,
Sounding/Ground Penetrating Radar, Probe Holes, Non Destructive Testing of Watermains,
Subsurface Void investigation, and Water Testing, Concrete Coring and Concrete Core Testing
Services, Concrete Encasement Removal, Steel Sampling, Underwater Inspection, and other
necessary investigative and testing services.

The cost of procurement of copies of documents, data sheets, drawings and reports for reference and
information.

The costs of project specific miscellaneous items approved by the Deputy Chief Engineer are
reimbursable.

Out-of-Pocket expenses shall be subject to audit by the Department. Consequently, the Consultant
shall maintain, and submit to the Department as part of his/her monthly payment voucher, time and
material records for all out-of-pocket expenses incurred during that month and submitted for
reimbursement in connection with the services herein contained. Subcontractors and subconsultants
are subject to the same rules governing the documentation and reimbursement of Out-Of-Pocket
expenses as the prime consultant.

Indirect Costs and Overhead

Indirect Costs shall include costs of a general nature which could be applied to the Consultant's entire
operation and which are not readily attributable to any one project. These shall include: fringe
benefits, taxes, insurance premiums, postage, office supplies, motor vehicles, equipment, office
machine and computer rentals, depreciation on purchased equipment, maintenance and operation
costs, recruitment, temporary facilities, consultant fees, overhead (see below) and any such costs as
are necessary to conduct the Consultant's operations with the exception of those cost items which are
submitted to direct payment as out-of-pocket expenses.

Overhead includes that portion of the Consultant's administrative, clerical and financial costs which
are applicable to operations, including, but not limited to: rent, utilities, salary costs of administrative
and clerical work (including administrative services of the Principal and Technical Typing), fringe
benefits, payroll expenses, taxes, insurance, legal and professional fees, bank service charges,
depreciation, office supplies and equipment, maintenance, etc.

Overtime Premium

Overtime Premium Compensation shall be those payments over and above straight salary for hours
actually worked, which are required either by applicable State and Federal Laws and Regulations or
with in accordance with the schedule, as directed by the Department. In no event however, shall the
rate of overtime premium compensation exceed the Consultant’s nhormal Company Policy relating to
such compensation.
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7.

Weekend/Night Work Differential

Weekend/night work differential shall be compensation over and above the daily wage rate for
normally scheduled non-overtime shift work either on weekends or between the hours of 6:00 P.M.
and 8:00 A. M. The weekend/night work differential shall be limited to a maximum of ten percent
(10%) of actual base pay for applicable time worked during the differential periods, exclusive of
overtime premium pay, and shall be paid in accordance with the standards as established for
reimbursement allowances for City personnel. In no event however, shall the rate of overtime
premium compensation exceed the Consultant's normal Company Policy relating to such
compensation.

Performance Evaluation
Consultant services must be performed in a timely manner. Emphasis shall be placed on qualitative

and timely submission of required documents and reports. Evaluations of performance will be used in
selection of consultants for future work.

D. PAYMENTS

a)

b)

During the course of the contract, all payments, including the final payment, shall be paid to the
Consultant on a monthly basis as they occur, as follows:

For Resident Engineering Inspection Services and Finalization Services, payments shall be made
based on direct technical field salaries of the Consultant times a technical field multiplier of

Multiplier Consultant Name

*

*| k| k| *

For approved out-of-pocket costs, including Materials Testing Services, overtime premium pay and
allowable time for Principals' services, payments shall be made on the basis of direct reimbursement
at cost to the Consultant, with no markup for the Consultant's overhead and profit.

* Said multiplier(s) was established by the Consultant in his/her "Request For Proposal” submission and has been accepted by the
Department subject to the review and audit provisions as contained herein. In no event shall said multiplier be increased.

The Consultant shall submit to the Commissioner, but not more than once per calendar month, a
certified voucher, and six copies, setting forth in detail the items of work and services performed by
the Consultant and the amount of partial payment requested. Vouchers shall be accompanied by
statements prepared and certified by the Consultant setting forth the name and title of each of his/her
and his/her subconsultants employees who was engaged in the project during such respective month,
the number of hours worked each day, the direct salary and the number of hours worked each day,
the direct salary and the compensation attributable to the time for which the voucher is submitted. All
vouchers shall be accompanied by a report on the progress of the work properly coded and tabulated
to indicate the percentage of completion of each phase of the work. All said vouchers and progress
reports shall be subject to review and approval of the Division's designated Project Consultant.

The Commissioner shall review the said voucher and if, in his/her judgment, the work and services
therein set forth have been performed, the Commissioner shall endorse his/her approval of payment
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d)

f)

9)

h)

)

K)

of said voucher and certify that the work and services have been satisfactorily performed by the
Consultant.

Out-of-pocket expenses, overtime premium pay and compensation for Principals' Time approved by
the Commissioner shall be paid at cost to the Consultant, with no markup for the Consultant's
overhead and profit.

The last and final payment to the Consultant shall become due and payable upon the actual
completion of the work under this contract and the filing by the Consultant with the Commissioner of
all records and documents in connection with the project, including the record ("as built") drawings of
the project.

The final voucher shall be accompanied by a statement certifying and scheduling the total direct
technical salary costs of the Consultant attributable to the contract.

The fee and all payments hereunder shall be subject to review and audit by the Department of
Transportation and subject to a post audit by the Comptroller.

The fee shall not be increased for any reason except as provided herein or where such increase is
due to a material change in scope of work.

To provide full coverage for field operations, the required overtime work must be authorized by the
Commissioner. The Consultant shall be paid straight Direct Technical Labor (DTL) for additional
actual hours worked times the technical field multiplier. The premium portion of the overtime
(overtime premium) will be compensated without any multiplier.

The annual daily wage rates, exclusive of applicable weekend/night work differential, shall not exceed
the average hourly rates as shown on the Labor Cost Proposal Form(s). However, the Consultant
may periodically, but not more than once per contract year, request, in writing to the Department, to
have these rates adjusted. This adjustment shall be subject to the approval of the Chief Bridge Officer
for the Division of Bridges and the Engineering Audit Officer, and shall be within the parameters as
established in the U.S. Bureau of Labor Statistics Employment Cost Index for Professional Specialty
and Technical Workers - Wages and Salaries.**

**The Annual Employment Cost Index Percent increase times the total yearly salary cost of all current employees working on that project for
the prior year, becomes a pool of money from which various raises may be granted. The maximum salary increase per person is limited to
150% of the Annual Employment Cost Index Percent. Total of individual raises shall not exceed the pool money per contract year.

The City shall retain five percent (5%) from each Consultant’s progress payment.

In addition to any other requirements contained herein, the Consultant is advised that all payments
due under this contract are subject to various directives issued by the Office of the Comptroller
regarding the auditing of payment to consultants. Such directives are:

Directive No.2 (Guidelines for Audit of Vouchers Submitted Under Cost Reimbursable Contractual
Agreements) Directive No.6 (Travel Meals Lodging and Miscellaneous Agency Expense); and
Directive No. 7 (Audit of Payment Vouchers Issued Under Contracts for Construction, Equipment and
Related Consultant Services).

Said Directive may be obtained from Project Engineer.
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COST LIMITATIONS

The total "not to exceed" fee of $ shall be apportioned as follows:

1) The Direct Technical Salary Cost times the technical field multiplier related to Resident Engineering
Services and Finalization Services; plus Overtime Premium Pay and Principal’s time shall not exceed
$

2) The total cost of out-of-pocket expenses for the project is not anticipated to exceed $725,802.00.*

* The cost limitations for these out-of-pocket expenses are budgetary estimates only and have been established to cover work which may
reasonable expected on this project. The actual extent and cost of this work shall be determined during the Consultant's operations in
connection with the project, and may or may not exceed the limitations as stated herein. In the event that the cost of required work
exceeds the stated cost limitation for this work, the Consultant shall, upon concurrence of the Department and of the Office of
Management and Budget, make written request for an increase in funds in accordance with standard change-order procedures and in
conformance with Section 6.24 of Appendix A.

OVERTIME

The need for overtime on a project must receive prior approval of the Commissioner, or duly authorized
representative the Chief Bridge Officer for the Division of Bridges. The Consultant shall obtain this
authorization before assigning personnel on an overtime basis. In the event that such prior approval
cannot be obtained due to the nature of the operations, the Consultant shall submit a written report
detailing the need for such overtime. This report shall be subject to the review and approval of the
Commissioner, or duly authorized representative the Chief Bridge Officer for the Division of Bridges.
Overtime compensation will be paid in accordance with the following:

a) Personnel other Than Surveyors
Compensation shall be limited to those payments required by applicable State and Federal Laws and
Regulations. Overtime payments by the Consultant in excess of those required by such Laws and
Regulations may be included as indirect labor salaries, subject to an audit by the Department of
Transportation and to a post audit by the Comptroller.

b) Surveyors

Compensation for approved overtime for those personnel covered under the Field Survey Union
Contract will be paid in accordance with the schedule set up under the Field Survey Union Contract.
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CONSTRUCTION TIME

In the event that the Consultant's Resident Engineering Services are required to perform field inspection
beyond the specified construction duration and the maximum fee has been expended, the maximum fee
shall be increased, subject to the approval of the Director of the Office of Management and Budget, and
compensation thereafter shall be made as hereinbefore specified. However, the Consultant shall first
submit a proposed Manning Schedule, for the anticipated remainder of the construction period, for the
approval of the Commissioner and the Director of the Office of Management and Budget. If the
Construction Contractor performs the work in such a manner, or at such a number of simultaneous
locations, as to require the Consultant, under the direction of the Commissioner, to provide additional
inspectors such that the total inspection manpower, in person-days, shown on Form 4T1 Labor Cost
Proposal Form(s), will be exceeded, then this condition will be considered a change in the scope of this
contract and a change order will be issued, subject to the approval of the Director of the Office of
Management and Budget, increasing the maximum fee. For the purposes of this Article, construction
duration, in connection with field inspection, is scheduled as follows: 1829 Consecutive Calendar Days
from Notice to Proceed for the Construction Contractor. However, final completion of construction occurs
after final inspection of the Project and the Commissioner’s determination that no further work remains to
be done at the site(s).

The Consultant shall be entitled to the use and occupancy of an Engineer's Field Office as provided for in
the detailed specifications of the Construction Contract, during the progress of the Construction Contract
and to the completion and acceptance of the work by the Commissioner.

The Consultant shall not be entitled to any additional compensation as a result of any sum or sums paid
to the Construction Contractor(s) in settlement of claims for additional compensation or of any judgment
for damages under the construction contract(s). However, in the event it becomes necessary to re-let
the construction contract (s), the Consultant shall be compensated for any additional work required as a
result of such re-letting as ordered by the Commissioner, under terms to be agreed upon.

The Consultant agrees that, in the event the City deems it necessary to cancel the Construction Contract
of the project for any cause, he will perform the necessary inspection services to effect the close-out of
the construction or completion of the work described in said contract if the construction is completed
under another contract. For such inspection services, the Consultant shall not receive extra
compensation but he shall be compensated in accordance with the terms of this Agreement in the same
manner as if the cancellation of such Construction Contract had not occurred.

Partial Payments

The Consultant shall be paid in monthly progress payments based on actual allowable costs incurred
during the period in accordance with Section IV of this Agreement. The Consultant shall submit a
breakdown of costs for each specific task provided with request for payment. Bills are subject to the
approval of the Chief Bridge Officer for the Division of Bridges, or his duly authorized representative.

a) The Consultant shall inform the City and all Sub-Contractors and Sub-Consultants of the Consultant's
schedule for submitting monthly vouchers to the City. Said schedule shall be strictly adhered to by the
Consultant.

b) All Sub-Contractor and Sub-Consultant vouchers received by the Consultant at least ten (10)
calendar days prior to a scheduled billing, shall be included in that billing, even if the Consultant does
not have other costs to be billed for that period. The Consultant shall inform the Sub-Contractor or
Sub-Consultant of the date the voucher was submitted to the City and the amount included for the
Sub-Contractor or Sub-Consultant.
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c) The Consultant is required to make partial payments to all Sub-Contractors or Sub-Consultants within
ten (10) calendar days of receipt of payment from the City.

L. The total length of this continuous Resident Engineering and Inspection contract shall be 60 consecutive
calendar days after final completion of construction.

GR-16



SECTION VI

B) GENERAL PROVISIONS - (APPENDIX A)



APPENDIX A

GENERAL PROVISIONS GOVERNING CONTRACTS FOR CONSULTANTS,
PROFESSIONAL AND TECHNICAL SERVICES

TABLE OF CONTENTS

ARTICLE 1. DEFINITIONS

1.1 Page 3
ARTICLE 2. REPRESENTATIONS AND WARRANTIES Page 3
2.1 PROCUREMENT OF CONTRACT Page 3
2.2  CONFLICT OF INTEREST Page 4
2.3 FAIR PRACTICES Page 4
ARTICLE 3. AUDIT BY THE DEPARTMENT AND CITY Page 5
3.1 Page 5
3.2 Page 5
3.3 Page 5
3.4 Page 5
ARTICLE 4. COVENANTS OF THE CONTRACTOR Page 5
41 EMPLOYEES Page 5
4.2 INDEPENDENT CONTRACTOR STATUS Page 6
4.3 INSURANCE Page 6
44 PROTECTION OF CITY PROPERTY Page 11
45 CONFIDENTIALITY Page 11
46 BOOKS AND RECORDS Page 12
4.7 RETENTION OF RECORDS Page 12
48 COMPLIANCE WITH LAW Page 12
4.9 INVESTIGATION CLAUSE Page 12
410 ASSIGNMENT Page 15
4.11 SUBCONTRACTING Page 15
412 PUBLICITY Page 16
4.13 PARTICIPATION IN AN INTERNATIONAL BOYCOTT Page 17
4.14 INVENTIONS, PATENTS AND COPYRIGHTS Page 17
4.15 INFRINGEMENTS Page 18
416 ANTI-TRUST Page 18

APPENDIX A
01/10/06



ARTICLE 5. TERMINATION Page 18

ARTICLE 6. MISCELLANOUS Page 20
6.1 CONFLICT OF LAWS Page 20
6.2 GENERAL RELEASE Page 20
6.3 CLAIMS AND ACTIONS THEREON Page 20
6.4 NO CLAIM AGAINST OFFICERS, AGENTS OR EMPLOYEES Page 21
6.5 WAIVER Page 21
6.6 NOTICE Page 21
6.7 ALL LEAGL PROVISIONS DEEMED INCLUDED Page 22
6.8 SEVERABILITY Page 22
6.9 POLITICAL ACTIVITY Page 22
6.10 MODIFICATION Page 22
6.11 PARAGRAPH HEADINGS Page 23
6.12 NO REMOVAL OF RECORDS FROM PREMISES Page 23
6.13 INSPECTION AT SITE Page 23
6.14 MERGER Page 23
6.15 CONDITIONS PRECEDENT Page 23
6.16 PPB RULES Page 24
6.17 STATE LABOR LAW AND CITY ADMINISTRATIVE CODE Page 24
6.18 FORUM PROVISION CHOICE OF LAW, CONSENT TO

JURISDICTION AND VENUE Page 25
6.19 E.O.50 APPENDIX A RIDER Page 26
6.20 NOISE CONTROL CODE PROVISIONS Page 28
6.21 LIQUIDATED DAMAGES Page 29
6.22 COPIES OF REPORTS Page 30
6.23 CONTRACTOR'S PERFORMANCE EVALUATION Page 30
6.24 CONTRACT CHANGES® Page 30
6.25 RESOLUTION OF DISPUTES Page 31
6.26 EXTENSION OF TIME FOR PERFORMANCE CONSTRUCTION

AND CONSTRUCTION RELATED ONLY Page 37
6.27 EXTENSION OF TIME FOR PERFORMANCE

(NON-CONSTRUCTION ONLY) Page 40
6.28 NO DAMAGE FOR DELAY Page 41
6.29 PROMPT PAYMENT Page 41

APPENDIX A
01/10/06



APPENDIX A

GENERAL PROVISIONS GOVERNING CONTRACTS FOR

CONSULTANTS, PROFESSIONAL AND TECHNICAL SERVICES

ARTICLE 1. DEFINITIONS

1.1 As used throughout this Contract, the following terms shall have the meaning set

forth below:

A.

“City” shall mean the City of New York, its departments and political
subdivisions.

“Comptroller” shall mean the Comptroller of the City of New York.

“Department” or “Agency” shall mean the New York City Department
of Transportation.

“Commissioner” or “Agency Head” shall mean the Commissioner of
the Department of Transportation or his or her duly authorized
representative. The term “duly authorized representative” shall
include any person or persons acting within the limits of his or her
authority.

“Law” or “Laws” shall include but not be limited to the New York City

Charter, the New York City Administrative Code, a local law of the City
of New York, and any ordinance, rule or regulation having the force of
law.

ARTICLE 2. REPRESENTATIONS AND WARRANTIES

21 PROCUREMENT OF CONTRACT
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A.

The Contractor represents and warrants that no person or selling
agency has been employed or retained to solicit or secure this
Contract upon an agreement or understanding for a commission,
percentage, brokerage fee, contingent fee or any other compensation.
The Contractor further represents and warrants that no payment, gift
or thing of value has been made, given or promised to obtain this or
any other agreement between the parties. The Contractor makes such
representations and warranties to induce the City to enter into this
Contract and the City relies upon such representations and warranties
in the execution hereof.

For 